iIn Reply Refer
MAR 231977 tot SLOIG

Mres Fred Mortensen, Manager
Sewer Authority Mid-Coastside
Ps O« Box 67

Half Moon Bay, CA 94019

SAN MATEQ MID-COASTSIDE CLEAN WATER GRANT PROJECT,
0-06~1022, PROJECT STATUS

The purpose of this letter is to discuss several project related
matterss

State Grant Conditions

(a) Special Grant Condition Nos. 3, 4y 5 8, and 9 required
SAM and/or its member agencies to taﬁa certain prescribed
actions within 60 days of the date of the State Step 2 grant
offer dates Within 30 days from the date of this letter
please provide this office (with coples to EPA and ABAG)
with documentation to show that the recuired actions have
been taken. Per my discussion with you on March 18 we would
not interpret COuntiarefusal to pass an alr mitigation
resolution as a violation of Grant Condition No. 5.
However, SAM must request the County to adopt the resolution
and make a diligent effort to convince the County to do so.

(b) Grant Condition No. 11 was placed on the project to assure
that SAM would take early action to obtain the listed permits.
Based on the results of our March 16 meeting it is apparent
that an April 1 deadline is unrealistic due to various
processing requirements of the permit agencies. However,
SAM must eentin?e to meke a diligent effort to obtain the
required permit(s) at the earliest possible date(s)s Should
one or more permits not be issued prior to the time of a
Step 3 grant offer, BAM will be required by a Step 3 grant
condition to obtain the permit(s) prior to SWRCB fina%
approval of the project, e.gs; approval to award the
construction contract.

As stated in my phone conversation with you on February 24, 19773

(a) TFederal and State grant availability for any frojaet
receiving a Step 3 grant afeer September 30, 1977, is
very much in doubt at this time.
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Mr. Fred Mortensen e

(b) The ocean outfall alignment decision is taking
considerably longer than originally anticipated. BEven
after the alignment decision is made by the METC, an
additional 8 weeks delay will be necessary before final
design can begin due to State and EPA processing of the
final environmental approval documentss

(¢) To guarantee a Step 3 grant on the outfall prior to
September 30, SAM would be well advised to recuest an
outfall predesign authorization. In order to requeat
a predesign authorization, SAM must have its enginesring
consultant prepare a proposed contract amendment and
submit it to the office along with all required EPA
procurement documents. The proposal should be based on
a Half Moon Bay outfall alignment since there now
appears to be definite probleme with a Miramontes Point
routing. We will then approve predesign contingent upon
the formal METC decision for a Half Moon Bay outfall.

eclamation Component

Max Burchett's letter dated March 10 concerning SAM's wastewater
reclamation program answered most of my questions on the subject.
The project will go to the April 7 workshop for SWRCB apgravaln
(Note: It will not be placed on the official Board meebing
agenda)s However, to support SAM's intentions to provide reclaimed
water transmission capaelty for fubure use by several nursuries

and flower growers, please providet

(a) Brief letters of intent from each of the anticipated users.

(b) An explanation of how SAM intends to determine if reclaimed water
will be suitable for the growers (ineluding a time frame for
the experiments).

Please submit these items by March 28 so they can be used to support
the reclamation project approval recuest at the workshop. You or
another representative of SAM may also wish to attend the workshop
to answer any questions the Board may have on the project.

If you have any additional questions; please contact me at
(916) 322-65504

ORIGINAL SIGNED

Gil Wheeler
WRC Engineer

ees Mre Max Burchett, TYA

Mr. Bob Scholar, CRWQCB, San Francisco Bay Region (2)
Mr. Bill Helphingstine, EPA, Region IX
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